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UNITED STATES GOVERNMENT

Memorandum

EP 65-27h4
TO . The Files: NI t2sk Order 20  DATE: 7 September 1965
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suBjEcT:  Inspection Report No. L - OSiB—lOO with [ 25X1A5a1

1. Project Description:

The OS/B—lOO is a digitally tuned oscillator. Frequency coverage
is 2.000 - 11.999 Mc/s in one kc/s steps. The 08/B-100 is a militarized
unit intended for use with the RS-100 radio set.

2, Contractual Information:

e e —
Request for Procurement Action: eptembe

a

b.

c. Initiation Date: 22 October 196k
a

e

Completion Date: 1 March 1965 Change in Scope: 207January 1966
Deliverable Items: Four 0S/B-100's

3. Date of Meeting: 1 September 1965

P1ace of Meeting: |

5. Persons Attending:

=

Agency Non-Agency -

25X1A5a1

6. Contractor's Performance:

a. On schedule and expected to remain so: Yes ‘
b. Within obligated funds and expected to remain so: Yes
c. - Satisfactory technical progress: Yes

7. Project Status:

] tR0GF 1
Excluded frem axfomatic
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7. Project Status:

No effort has been expended on this program. Work will commence
when the design of the OS/B—lOO (being developed under Task Order 19)
has reached a satisfactory stage. This should occur sometime in
November.
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